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Time Period 
(two weeks): 

January 11-24, 2015             Project No:  1305 

Rain Days/Weather Conditions: No rain during this time period. 

Personnel on-site:  EcoGro/Ridgewater:  Tony Berry, Tom Cutter, Brad Redmon, & Chad 
Relinski. 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160 w/ hyd. Thumb (demobilized on 1/21), PC 360 w/ hyd. 
thumb, Terex TA27 articulating dump truck 

Material deliveries to project 
site: 

 N/A 

Work performed the past week:  Hauled and stockpiled ~2000 cu. yds. of rock along river road for 
step pool construction. 
 

Erosion & sediment controls 
installed/maintained: 

 Installed linear sediment traps and berms along top of excavated 
slope along Site #3. 
 

Work scheduled for next week:  None at this time, but possibly haul and stockpile more rock along 
river road in coordination with Aspen Construction excavating Site 
#3. 

Work planned for two weeks 
ahead: 

 N/A 
 

General Comments:  Aspen Construction, the USACE excavation contractor, 
completed excavation of Site #2.  They are waiting for a low flow 
event to complete excavation at Site #3 and have begun 
excavation of Site #1. 
 

Prepared by:  Brad Redmon                                Date:  01-24-2015 
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Stockpiled rock along River Road, to be used in step pool reach construction. 
 

 

 
 

Aspen completed channel excavation in step pool reach on Site #3 from ~Sta. 154+00 to 156+00. 
Picture taken from ~Sta. 154+00 looking downstream. 
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Aspen completed channel excavation of Site #2.  Picture taken from ~Rt. Sta. 143+50 looking 
upstream. 

 

 
 

Completed channel excavation of Site #2. Picture taken from ~Rt. Sta. 143+50 looking downstream. 
 


